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Receipt of benzene at Big Mo by trailer has shut the sewer work down as
of 2:30 P.M. on 1/16/85.

Sewer tile is in from plant 1-B to 1-BB but not tested or cured completely.
Tile work was being done between 1-BB and 1-CC at time of shutdown.

Tile is in between 1-CC and middle of I Street. Plans are for water
testing after a return to curing for several days. This will be dope

to get Track 8-C back into service.

First 200 feet of excavation is now covered with a canopy.

Rav material trailer unloading for ACl bas been changed so it can be

received from I Street north of Sth. Mats were ruled out as too costly
and unsafe.
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